













Lewisburg Area School District Facility Study Timeline

14-Jun-10

 June 24, 2010	Board Meeting 6:30: PM CRA Presentation: Study Goals / Vision
 July 13, 2010	Building Committee Meeting 9:30-12:00 Facility Assessments / Preliminary Options
 July 22, 2010	Board Meeting 7:30: PM Facility Study update / Progress Report Demographics / Programming / Capacities
 August 12, 2010	Board Meeting 7:30: PM Facility Study update / Progress Report Existing Facilities Assessment / Costs to Upgrade
 August 18, 2010	Building Committee Meeting 9:30-12:00 Options and Cost Review
 August 26, 2010	Board Meeting 7:30: PM Public Presentation: Facility Study Progress
 September 9, 2010	Board Meeting 7:30: PM Facility Study update / Progress Report Building Options
 September 23, 2010	Board Meeting 6:30: PM Facility Study Presentation
 October 6, 2010	Building Committee Meeting 9:30-12:00 Final Review of Study
 October 14, 2010	Board Meeting 6:30: PM Public Presentation: Final Facility Study Select date for final decision

=====